Kentucky Transportation Cabinet
Department of Highways
Frankfort, Kentucky 40622

Meeting Minutes
August 28, 2006

Background

A Pre-bid conference was held for FE02 056-0065-B00214-136.72, Jefferson Co., in
Louisville, Kentucky (Dist. 5).

Present:
KYTC
Joe Meddeler KYTC Mike Canchola KYTC
Ryan Griffith KYTC Chris Poe KYTC
Greta Smith KYTC Bobby Meade KYTC
Nasby Stroop KYTC Michael Baase KYTC
Bernie Roach KYTC
Contractors
James Boutzaukas | M&J Construction | Tom Psaras Corcon, Inc.
Co.
George Atsalakis Atsalis Brothers Ptg. | Rozina Karnavas Atlantic Painting
Panormiyis Vimas Painting Co. | Nick Kalouris North Star Painting
Xipolitas
Michael Kerpelis M & JPainting Co. | Irene N. Kalouris North Star Painting
David Hatherill Atlantic Painting Nick S. Vimas Painting Co.
Frangopoulos
Nick Atsalakis Atsalis Brothers Ptg. | Byron Ogger Intech Contracting
Mike Kalouris BridgesR. Us David R. Houchin Intech Contracting
Nick Frangos Liberty John Frangos Liberty
Maintenance Maintenance
George Klico Klicos Painting Co. | Mike Mastoris BridgesR. Us
Emmanvil Ulimis Bridges R. Us
Coatings Suppliers
Homer O. Hart Environmental Protective Coatings
Wade Wright Sherwin Williams Co.

A. Pre-Bid Conference

The meeting was convened at 1:00 P.M (Eastern Time) by Bobby Meade, of KYTC
Central Office.




Question and Answer

Q: George Klico from Klicos Painting Co. asked if in August of next year iswhen KYTC
will put the rest of the bridge out.
A: Bobby Meade stated yes, and it would be another contract.

Comment:

Greta Smith stated that it was a matter of concern during the last contract concerning the
HT steel that is on the structure. HT steel, as best asKYTC can tell, is high tensile
strength steel. KY TC had a dispute with the previous contractor over remova of mill
scale on that project. Inthe areas that KY TC is specifying an SP6, KY TC expects the
removal of all scale. The HT steel represents approx. 25%, by weight, of the entire
structure. The contractor can obtain plans through the Division of Design. KYTC had
several tests run on the scale and had several consultants come and work with KYTC to
resolve the issue. If a contractor would like to review the test reports, they can call Greta
Smith and set up an appointment. Greta then asked for questions. There were none.

Q: George Klico from Klicos Painting Co. asked about payment for containment.
A: Bobby Meade stated that he would get to a note that addresses containment.

Q: Mike Mastoris from Bridges R Us asked if Mr. Meade could repeat what he said about
the A + B Bidding.

A: Bobby Meade stated that for example if two bidders bid the same dollar figure on part
A, then the contractor with lowest amount of days (Part B) would be awarded the
contract.

Q: Tom Psaras from Corcon, Inc. asked what assurance KYTC has that the job will be
completed in that time frame.
A: Bobby Meade stated that there will be disincentives.

Q: Tom Psaras from Corcon, Inc. asked if the disincentive begins with the number of
daysincluded in Part B or the number of days past the completion date.
A: Bobby Meade stated both.

Q: Tom Psaras from Corcon, Inc. stated the contractor could lose $30,000 a day.
A: Bobby Meade stated yes.

Q: Tom Psaras from Corcon, Inc. asked about unusually inclement weather.
A: Greta Smith stated there are no provisions in the document.

Q: James Boutzaukas from M & J Construction Co. asked if the contractor took the whole
time would they pay $30,000 or $5,000 a day.
A: Greta Smith stated $30,000.



Q: James Boutzaukas from M & J Construction Co. asked if the contractor took the whole
time no matter what they would pay $30,000 a day.

A: Greta Smith stated work beyond the completion date would incur a disincentive of
$30,000.00 per day.

Q: John Frangos from Liberty Maintenance asked if the contractor finishes before
December 15, 2007, what happens.

A: Bobby Meade stated that he was getting to that, and proceeded to the incentive
payment of the contract.

Q: Tom Psaras from Corcon Inc. asked if the contractor could have a $15 million loss.
A: Bobby Meade stated yes.

Q: Tom Psaras from Corcon Inc. asked if KYTC was going to provide a thorough and
unbiased inspector.
A: Greta Smith stated “like dways’.

Q: Nick Frangos from Liberty Maintenance asked what if happens if the falcon comes
and nests for 5 months.
A: Bobby Meade stated KY TC would discuss this issue.

Q: Nick Frangos from Liberty Maintenance asked does KY TC know what the clearance
over the roadway and the water is.

A: Bobby Meade stated no, but the clearance over the water is more than 74 ft. and the
clearance over the roadway is more than 16.5 ft.

Q: George Atsalakis from Atsalis Brothers Painting Co. asked if the 50% completion of
work is based on the cleaning of the structural steel.

A: Bobby Meade stated yes.

Clarification: The production milestone of 50% is for acceptance of completed cleaning
and application of all coats of paint by the QA inspector.

Q: Nick Frangopoulos from Vimas Painting Co., Inc. asked if the department would
consider lessening the middle span so the distance would be shortened and the contractor
would not lose as much pressure.

A: Bobby Meade stated that the Cabinet would listen to any question but he wasn’t sure
why they would want to do that. He stated that at some point the contractor would still
have to get out there and do that work.

Q: Tom Psaras from Corcon Inc. asked if KY TC was going to provide any guidelines on
where the barge could be placed.

A: Bobby Meade stated that in his conversation with the Corp. they didn’t want anything
in the navigational channel.



Q: Nick Frangos from Liberty Maintenance asked if anyone knew the depth of the water.
A: Bobby Meade stated it was on the plans.

Q: Mike Kerpelis from M&J Painting Co. asked if they had to go to the bridge
A: Bobby Meade stated no.

Q: Mike Kalouris from Bridges R Us asked about the spans to be cleaned and painted.
A: Bobby Meade stated that span 1 on the Kentucky side does not get painted. The
contractor isto clean and paint spans 2 and 3.

Meeting was adjourned at approximately 2:30 PM.

Minutes submitted by: Rick Y ounce

Some questions were not answered at the Pre-bid meeting. Listed below are the questions
and the Cabinets responses to those questions.

QUESTION:

How accurate are the structural drawings of the Kennedy Bridge? The proposal calls for
an overhead device to maintain 16 % ft of clearance above the deck. There is also a clearance
below the bridge. This may be one of those cases when inches matter.

ANSWER:

The structural drawings should be fairly accurate, but the Cabinet is aware that work has
been completed on the bridge throughout the years that would need to be considered such as a
bridge deck overlay. Thus the contractor, before design and fabrication of rigging, overhead
device, or other size critical structures should measure the existing bridge and ascertain that his
work area is in accordance with his expectations. No consideration will be given by the Cabinet
for a variances between actual and plan dimensions

QUESTION:

We are requesting that all “HT” steel information including all test results performed on
the “HT” steel for the Kennedy Bridge be released to all prospective bidders through the form of
an addendum for Call Number 302 of the September 15, 2006 letting (Contract ID 061047). On
page 9 of the plans (File 051.tif electronic), it gives the material designation for “HT” steel as
“High Yield Strength Structural Steel, See Special Provisions, per. 5.2.2-1 & J.” There are no
special provisions nor ASTM Standard to refer to so could you please provide this information n
the structure as opposed to percentage by weight.

ANSWER:

During the Pre-bid meeting of August 28, Ms. Smith stated that all results of KYTC investigations
into steel members and “mill scale” on the JFK Bridge may be accessed by contacting Greta
Smith or Nasby Stroop of the KYTC Division of Construction at 502-564-4780.



QUESTION:

The box girders on the truss have reinforcing steel plates inside of them that divide the
box into two parts. In the areas of the box girders designated as “HT” steel, please advise if the
reinforcing steel plates in these areas are also “HT” steel or something other.

It was mentioned briefly by Greta Smith in the August 28, 2006 preconstruction meeting
that there was 10% “HT” steel by weight on the Kennedy Bridge. In page 2 of the plans (File
058.tif electronic) it gives the total weight of steel at 21,880,000 Ibs and the weight of “HT” steel
at 5,829,000 Ibs. This comes to approximately 26.6% “HT” steel.

Please advise how KYTC arrived at the 10% figure because it appears to be substantially
low. There also needs to be a better understanding of how much square footage of “HT” steel is
on the structure as opposed to percentage by weight.

ANSWER:

Any cover plates or ‘reinforcing steel plates’ should be assumed to be made of the same material
as the main member. The HT designation of the steel was terminology used by the Cabinet when
the Kennedy Bridge was built in the 1960’s and KYTC has not maintained the relevant Special
Provisions listed in the plans. It is believed to be a high tensile strength steel (as testing has
confirmed) with a certain degree of hardness that mostly aligns itself with A514 Grade B Steel
(USS “T-1" Type A).

At the Prebid meeting Ms. Smith did give an indication of the amount of HT steel on the
bridge as “approximately 25% by weight” for which your numbers confirmed. The contractor may
make his own determination of the square footage involved based upon the members depicted in
the plans. Please keep in mind that this information is given to assist the contractor, but it will
remain his responsibility to make his own determination as to the conditions he will encounter on
the bridge. No consideration will be given to claims of differing site conditions due to existing
steel/mill scale/paint/rust/etc.

QUESTION:

In reviewing the proposal for the above captioned project, | did not find a
warranty clause. Please let me know if | missed the warranty clause or if one is
not included on this project. Thank you for your time,

ANSWER:
There is no warranty clause for this project.



